
State of California Department of Transportation Page 1
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-1-5.6/5.6

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-24.4/82.3

Fed Aid

HB1

HA21

HB1

HE13

HE11

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

IN LOS ANGELES COUNTY IN TORRANCE AT
ROLLING HILLS WAY

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM LA TIJERA BOULEVARD TO 0.9 KM
SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

Description 

INSTALL SMART PEDESTRIAN CROSSWALK

UPGRADE BRIDGE RAILS

SIGNAL AND LIGHTING

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
INSPECTION ENGINEERING

KLM CONSTRUCTION, INC.

OAK ENGINEERING INC.

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

Contractor

COSTA MESA, CA 92626

PUYALLUP, WA 98372

POMONA, CA 91766

LONG BEACH, CA 90806

ROSEMEAD CA 91770

WATSONVILLE, CA 95076

 

 

 

 

(626)454-5222

 

WANG, PAUL

FAYAD, HASSAN

WANG, PAUL

TRUJILLO JR., GILBERT

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(562) 860-3085

(562) 926-2537

(310) 649-1821

 

(818) 637-2506

 $177,100

 $727,970

 $146,050

 $10,300,982

 $3,839,751

 $20,195,599

Bid + CCOs

 $145,889

 $516,560

 $133,305

 $4,590,743

 $0

 $7,102,465

Comp To  date

 $0

 $133,938

 $15,195

 $126,030

 $0

 $78,283

This Month
06/08/06

11/16/05

08/24/06

05/04/05

12/05/06

06/22/06

Awarded

06/26/06

11/28/05

09/11/06

05/17/05

12/15/06

07/05/06

Approved

01/21/07

04/25/07

03/01/07

04/15/09

06/07/07

08/30/07

Est Comp

 18%

 18%

 55%

 85%

 0%

 24%

%Time

 83%

 72%

 91%

 45%

 0%

 35%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-4K6904

07-1190F4

07-4L3004

07-1660U4

07-1661A4

07-214204

Contract 

  

ACST-S001-(522)E

  

  

  

  

  

  S0-01 5-(2E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

2973 HARBOR BLVD STE. 516

1011 E. MAIN, STE. 408

1305 W. SECOND ST.

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD

585 WEST BEACH STREET

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
SUITE 101

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

2090 FERN LANE

CERRITOS, CA 90703

WESTCHESTER, CA 90045

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

Fed Aid

HA25

HA28

HA22

HA22

HA42

HB311

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

Description 

REMOVE AND REPLACE DISEASED TREES

ROADSIDE ACCESS IMPROVEMENTS

LIGHTING AND SIGN ILLUMINATION

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

Type Of Work
ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

TERNO INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

Contractor

PERRIS, CA 92570

CORONA, CA  92878

LA MIRADA, CA. 90638

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

 

 

 

 

 

 

IZADPANAH, MOE

IZADPANAH, MOE

FARDOUN, MIKE

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

Resident
Engineer

(323) 981-1795

(323) 981-1795

(626) 338-3430

(818) 637-2506

(310) 478-7970

(818) 637-2506

 $517,780

 $794,210

 $1,771,379

 $45,195,195

 $4,799,437

 $363,310

Bid + CCOs

 $325,630

 $731,438

 $0

 $17,482,938

 $0

 $288,106

Comp To  date

 $0

 $0

 $0

 $917,865

 $0

 $4,912

This Month
04/07/06

02/06/06

12/11/06

10/24/05

12/20/06

06/19/06

Awarded

04/21/06

02/21/06

01/03/07

11/05/05

01/17/07

07/06/06

Approved

05/08/08

03/15/07

07/10/07

10/31/10

12/07/09

Est Comp

 62%

 100%

 0%

 30%

 0%

 0%

%Time

 63%

 93%

 0%

 39%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

07-2324A4

07-232604

07-140704

07-193104

07-2266A4

07-0510C4

Contract 

  

ACIM-X037-(131)E

  

ACIM-005 -(064)E

  

  

  

NHP0-60 1-(9E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

23135 BETTY ROAD

P.O. BOX 2229

15701 HERON AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA #H

2090 FERN LANE

1200 S. SEPULVEDA
BLVD.

2090 FERN LN

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-5-39.4/45.6

07-LA-5-65.4/65.9

07-LA-5-82.0/85

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

Fed Aid

HB5

HA23

01130

201.130

HA22

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

LA-5 FROM PM 82.0 TO PM 85.0 WITHIN
THE TOWN OF GORMAN IN NORTHERN LOS
ANGELES COUNTY  DIR'S EMERGENCY F.A.
CONTRACT

REPAIR FIRE DAMAGE ON LA-5, NO. OF
CASTAICFIRE DESTROYED 500 LINEAR FEET
OF BARB WRE AND FENCE POSTS.  DIR.
ORDER, EMERGENCY FA CO

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

WIDEN FREEWAY AND STRUCTURES

SLOPE RECONSTRUCTION

REPAIR FIRE DAMAGE

FIX DAMAGE LA 5 FROM PM 60.0 TO PM
61.0

RESURFACE ASPHALT CONCRETE

UPGRADE SURVEILLANCE SYSTEM

Type Of Work
CHUMO CONSTRUCTION, INC.

YEAGER SKANSKA INC

SUNPEAK CONSTRUCTION, INC.

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

TERNO, INC.

Contractor

BALDWIN PARK, CA 92334

RIVERSIDE CA 925092405

NEWPORT BEACH, CA 92660

SUN VALLEY, CA 91353-1449

CORONA, CA 92878-2229

LA MIRADA, CA 90638

 

(951)684-5360

 

 

 

 

YOUNG, FRED

MOGHADDAS, SEYED

ARDABILI, MAHMUD

SHARIFI, KAMI

YADEGARI, SHAHRIAR

NGUYEN, LUKE

Resident
Engineer

(818) 364-2760

(661) 257-0273

(661) 257-0273

(661) 257-0273

(310) 478-7970

(562) 926-2537

 $35,197,404

 $19,561,244

 $385,000

 $500,000

 $9,504,484

 $1,989,286

Bid + CCOs

 $24,358,644

 $16,094,535

 $93,913

 $253,643

 $4,770,525

 $39,902

Comp To  date

 $611,748

 $95,853

 $2,501

 $0

 $389,935

 $21,616

This Month
04/12/05

02/01/06

08/16/06

07/10/06

10/13/05

09/22/06

Awarded

04/27/05

02/09/06

08/17/06

07/10/06

10/27/05

10/05/06

Approved

01/30/08

09/16/07

02/20/07

12/08/06

05/15/07

12/05/07

Est Comp

 0%

 95%

 100%

 100%

 88%

 22%

%Time

 0%

 82%

 24%

 100%

 50%

 2%

% Work 

PLANT EST
SATIS

 

OVER RUN

COMPLETED

 

 

Message

07-122004

07-4L0404

07-1X5004

07-1X4404

07-244504

07-182104

Contract 

ACNH-005 -(051)N

ACIM-4110-(004)E

  

  

ACIM-010 -(784)E

  

  00-5 30-(1N)

--()

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

WPCP

WPCP

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

1401 QUAIL STREET, SUITE 105

P.O. BOX 1249

P.O. BOX 2229

15701 HERON AVE.

13171 TELFAIR AVE.
SUITE 101

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STAFORD, STE. 70

1200 S. SEPULVEDA

14620 CARMENITA ROAD

SYLMAR, CA 91342

LOS ANGELES, CA 90025

Accepted

12/21/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-11.6/15.2

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

07-LA-10-/.6

Fed Aid

HA25

HB34

HA22

HA23

HA22

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 10 AT HOOVER STREET ON RAMP

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

Description 

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

LIGHTING AND SIGN ILLUMINATION

SLOPE REPAIR

REPLACE OVERHEAD AND GROUND SIGNS

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

Type Of Work
P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

CSI ELECTRICAL CONTRACTORS,INC

O DONNELL CONSTRUCTION INC

PETERSON-CHASE GENERAL

DRILL TECH DRILLING & SHORING

Contractor

ORANGE, CA.  92868

COVINA CA 91723

SANTA FE SPRINGS, CA 90670

SAN DIMAS, CA 91773-2911

IRVINE, CA.  92614-5706

ANTIOCH, CA 94509

 

(626)915-7633

 

 

 

 

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, PAUL

WANG, SIMON YEH-FU

CHOU, MICHAEL

PATEL, PRAVIN

Resident
Engineer

(562) 401-3333

(310) 649-1821

(562) 926-2537

(213) 620-2039

(626) 338-3430

(213) 620-2039

 $1,090,742

 $2,021,331

 $2,222,193

 $649,294

 $870,560

 $2,306,000

Bid + CCOs

 $970,471

 $1,966,072

 $0

 $231,026

 $746,034

 $2,086,782

Comp To  date

 $9,375

 $21,970

 $0

 $231,026

 $69,349

 $142,058

This Month
08/30/05

11/30/05

10/02/06

10/13/06

10/18/05

10/04/05

Awarded

09/14/05

12/13/05

10/23/06

10/26/06

10/28/05

10/19/05

Approved

10/10/07

02/05/07

08/20/07

10/12/07

11/20/07

07/06/07

Est Comp

 64%

 0%

 0%

 17%

 36%

 100%

%Time

 89%

 0%

 0%

 36%

 86%

 90%

% Work 

 

PLANT EST
SATIS

 

 

SUSPENDED

OVER RUN

Message

07-2324C4

07-242004

07-140604

07-4K4104

07-205004

07-250804

Contract 

ACIM-010 -(782)E

  

ACIM-X037-(126)E

  

ACIM-010 -(785)E

  

--()

  

--()

  

  01-0 17-(5E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

  

999 TOWN AND COUNTRY RD

P O BOX 4576

P.O. BOX 2887

559 W. COVINA BLVD

1792 KAISER AVENUE

2200 WYMORE WAY

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

12901 E. RAMONA
BLVD., SUITE H

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

IRWINDALE, CA. 91706

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-6.9/0

07-LA-27-12.5/14.3

Fed Aid

HA21

HA42

HA22

HB4N

HA42

HB4N

Pgm Code
IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

IN LOS ANGELES COUNTY AT GLENVIEW AT
0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES
FRO BURBANK BOULEVARD TO HART STREET

Description 

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

RUBBERIZED ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY

Type Of Work
GRIFFITH COMPANY

PETERSON CHASE GENERAL

SULLY MILLER CONTRACTING CO

TDS ENGINEERING

HIGHLAND CONSTRUCTION INC

SECURITY PAVING COMPANY INC

Contractor

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

ANAHEIM, CA  92801

WESTLAKE VILLAGE, CA 91361

ORANGE CA 92868

SUN VALLEY CA 913531489

(562)207-1777

(949)252-0441

 

 

(714)538-5156

(818)767-8418

KWAN, KIN

KWAN, KIN

ZARIF SAYKALI

MANNAA, HASSAN

Resident
Engineer

(661) 726-0148

(661) 257-0273

(310) 649-1821

(818) 364-2760

 

 

 $2,445,402

 $7,584,391

 $2,816,987

 $405,759

 $478,670

 $529,570

Bid + CCOs

 $2,326,905

 $6,042,347

 $506,032

 $208,268

 $0

 $0

Comp To  date

 $128,570

 $246,866

 $289,989

 $50,906

 $0

 $0

This Month
03/16/04

01/10/06

07/21/06

05/24/06

12/11/06

11/29/06

Awarded

03/29/04

01/24/06

08/07/06

06/02/06

01/03/07

12/19/06

Approved

12/26/07

03/06/08

07/02/07

01/31/07

05/29/07

07/01/07

Est Comp

 0%

 40%

 100%

 82%

 0%

 0%

%Time

 0%

 76%

 18%

 51%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

07-4E2404

07-194104

07-184904

07-0P6804

07-4S3504

07-4K1404

Contract 

ACNH-P014-(060)E

ACNH-P014-(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 2150

1792 KAISER AVENUE

1100 E. ORANGETHORPE AVE.#200

2899 AGOURA RD. STE 171

133 N PIXLEY STREET

P O BOX 1489

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

9100 S. SEPULVEDA,
SUITE 200

13171 TELFAIR AVE.
STE 101

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-/1.9

07-LA-47-/.9

07-LA-60-.5/.7

Fed Aid

HA22  HB1

HA22

HM3

HB4N

HA25

HM3

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

Description 

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

REALIGN TRAVELER RAIL

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION

BRIDGE REHABILITATION

Type Of Work
ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

CHRISTIE CONSTRUCTION INC

ROYAL ELECTRIC CO.

BELAIRE WEST LANDSCAPE INC

ODONNELL CONSTRUCTION INC

Contractor

CORONA, CA  92879

CORONA CA 92883

RICHMOND, CA 94804

SACRAMENTO, CA  95823-0409

BUENA PARK CA 90622

SAN DIMAS CA 917732911

 

(951)674-7352

 

 

 

(909)394-4510

RAMIN, SIXTO

KAROUT, REDA

SOHEILI, A

ALONZO, BERNARD

PUNJABI, RAJ

PATEL, PRAVIN

Resident
Engineer

(310) 649-1821

(626) 338-3430

(310) 609-0264

(562) 926-2537

(562) 572-6230

(213) 620-2039

 $4,692,405

 $539,759

 $1,205,354

 $2,887,711

 $1,788,903

 $631,731

Bid + CCOs

 $3,730,893

 $526,243

 $463,186

 $2,402,805

 $241,694

 $566,067

Comp To  date

 $317,485

 $1,063

 $210,561

 $177,596

 $217,319

 $0

This Month
09/22/05

12/30/05

03/16/06

11/30/05

09/01/06

04/21/06

Awarded

10/11/05

01/12/06

04/04/06

12/16/05

09/18/06

05/08/06

Approved

04/30/07

03/12/07

02/09/07

04/20/07

06/09/07

01/08/07

Est Comp

 92%

 0%

 93%

 78%

 38%

 100%

%Time

 78%

 0%

 38%

 83%

 14%

 93%

% Work 

 

PLANT EST
SATIS

 

 

 

COMPLETED

Message

07-2074U4

07-4G7004

07-1Y7104

07-129954

07-179904

07-2Y0004

Contract 

ACST-S027-(004)E

  

  

ACNH-P047-(007)E

  

  

  S0-27 0-(4EA)C

  

  

--()

  

  

S027- 005-()

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

POST OFFICE BOX 2229

26320 LESTER CIRCLE

4925 SEAPORT AVENUE

P.O. BOX 231430

PO BOX 6270

559 W COVINA BLVD

9100 S. SEPULVEDA
BLVD., SUITE 200

12901 RAMONA BLVD.
STE H

18730 S. WILMINGTON
AVE., SUITE 103

14620 CARMENITA ROAD

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

THOUSAND OAKS, CA 91320

NORWALK, CA 90650

Accepted

01/12/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-60-6.9/19.4

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

07-LA-60-22.4/25

07-LA-60-29.4/0

07-LA-60-/0

Fed Aid

HA22

HB1

HA22

HB5

HA12

HA42

Pgm Code
IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE AT PECK ROAD OFF RAMP

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

Description 

GRIND CONCRETE PAVEMENT

WIDEN OFF RAMP

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

ODONNELL CONSTRUCTION INC

J. MCLOUGHLIN ENG.

CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

Contractor

BENICIA, CA 94510

SAN DIMAS CA 917732911

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

FONTANA, CA 92334

FONTANA, CA 92334-1406

 

(909)394-4510

 

 

 

 

PUNJABI, RAJ

SAAD, HUSSEIN

SAAD, HUSSEIN

SANDOVAL, MARTIN

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

Resident
Engineer

(562) 572-6230

(562) 401-3333

(562) 401-3333

(909) 594-9311

(909) 594-9311

(562) 401-3333

 $10,243,172

 $845,321

 $3,129,061

 $58,106,702

 $12,835,002

 $2,952,658

Bid + CCOs

 $10,180,704

 $627,261

 $2,808,580

 $55,790,156

 $4,456,867

 $2,467,239

Comp To  date

 $0

 $206,672

 $0

 $1,267,776

 $1,655,639

 $328,050

This Month
06/03/05

09/18/06

08/02/05

04/08/03

02/10/06

08/12/05

Awarded

06/17/05

09/28/06

08/18/05

04/23/03

02/22/06

08/25/05

Approved

01/12/07

12/30/07

06/30/07

04/30/07

07/30/07

07/01/07

Est Comp

 94%

 35%

 66%

 0%

 100%

 100%

%Time

 96%

 74%

 87%

 0%

 35%

 84%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

07-206804

07-4K6504

07-244604

07-1257U4

07-201704

07-226714

Contract 

ACNH-P060-(125)E

  

ACNH-P060-(127)E

ACST-X037-(114)E

  

ACNH-X027-(124)E

--()

  

--()

  X0-37 1-(4E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

559 W COVINA BLVD

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

P.O. BOX 429

P.O. BOX 1406

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

Accepted

01/23/07

Location
Storm Water
Plan



State of California Department of Transportation Page 8
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-72-.2/6.7

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-16.6/17.3

Fed Aid

HB4N

HE13

HE13

HA22

HA21

HB32

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
WHITTIER FROM JORDAN ROAD TO
ESPERANZA AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

Description 

INSTALL SIGNAL SYSTEM

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
DYNALECTRIC

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

Contractor

LOS ALAMITOS, CA 90720

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

 

 

(916)635-9370

 

(626)794-0800

 

MAO, AMY

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

WANG, MIKE

Resident
Engineer

(562) 926-2537

(310) 649-1821

(310) 649-1821

(562) 401-3333

 

(562) 401-3333

 $1,207,900

 $3,032,302

 $11,602,117

 $72,124,777

 $438,590

 $2,357,094

Bid + CCOs

 $0

 $2,995,427

 $10,780,437

 $25,365,520

 $60,877

 $2,358,798

Comp To  date

 $0

 $0

 $198,290

 $997,424

 $12,095

 $0

This Month
12/14/06

02/16/05

02/16/05

11/03/05

04/06/06

09/19/02

Awarded

01/09/07

03/07/05

03/03/05

11/21/05

04/18/06

09/27/02

Approved

09/20/07

07/01/07

04/26/08

05/11/08

04/07/07

12/12/06

Est Comp

 0%

 0%

 100%

 20%

 95%

 100%

%Time

 0%

 0%

 92%

 35%

 14%

 100%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

07-257704

07-1693A4

07-1693C4

07-182204

07-1Y6504

07-002964

Contract 

  

  

  

ACNH-091 -(123)E

  

ACNH-P091-(111)E

  

  

  

--()

  

IM60-5 28-(5E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

4462 CORPORATE CENTER DRIVE

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N FAIR OAKS

7371 WALNUT AVENUE

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

Accepted

01/04/07

Location
Storm Water
Plan



State of California Department of Transportation Page 9
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

Fed Aid

HA25

HB4N

HA28

HA25

HA22

HB34

Pgm Code
IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

REMOVE AND REPLACE DISEASED TREES

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

Type Of Work
A C C U CONSTRUCTION

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

ACCU CONSTRUCTION

SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

Contractor

PERRIS CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

PERRIS, CA 92570

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

(951)657-8200

 

 

 

 

 

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

IZADPANAH, MOE

AZIMA, HASSAN

PATEL, JAGDISH

Resident
Engineer

 

(213) 620-2039

(323) 981-1795

(323) 981-1795

(323) 981-1795

(818) 788-3303

 $2,229,388

 $14,514,847

 $3,117,764

 $1,285,528

 $4,109,857

 $5,049,953

Bid + CCOs

 $2,039,050

 $12,495,958

 $395,103

 $1,231,028

 $3,493,421

 $4,559,100

Comp To  date

 $162,199

 $625,630

 $97,189

 $1,250

 $0

 $128,390

This Month
01/05/06

08/20/04

09/01/06

08/02/05

06/03/05

10/31/05

Awarded

01/23/06

09/07/04

09/12/06

08/18/05

06/14/05

11/15/05

Approved

12/20/09

05/03/07

08/30/07

11/30/07

12/15/06

01/24/08

Est Comp

 19%

 100%

 30%

 59%

 100%

 46%

%Time

 91%

 85%

 13%

 96%

 100%

 87%

% Work 

 

 

 

 

COMPLETED

 

Message

07-180004

07-1199U4

07-232304

07-2324G4

07-244804

07-218504

Contract 

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

ACNH-Q101-(095)E

ACNH-X037-(128)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

23135 BETTY ROAD

P.O. BOX 1489

1792 KAISER AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

ENCINO, CA 91436

Accepted

01/08/07

Location
Storm Water
Plan



State of California Department of Transportation Page 10
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-103-1.2/1.3

07-LA-105-1.5/1.5

07-LA-105-/18.2

Fed Aid

HA25

HB4N

HA27

HM1A

HA42

HM4

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL SEGUNDO
AT IMPERIAL HIGHWAY AND HORNET WAY

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

Description 

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

CONSTRUCT CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

REMOVE UNDERGROUND STORAGE TANK

REPLACE STRIPING AND MARKING

Type Of Work
BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

SECURITY PAVING COMPANY, INC.

R.J. NOBLE COMPANY

FLEMING ENVIRONMENTAL

SUDHAKAR COMPANY INTERNATIONAL

Contractor

BUENA PARK, CA 90622

TURLOCK CA 95381

SUN VALLEY, CA  91353-1489

ORANGE, CA 92856

BUENA PARK CA 906201030

RIALTO, CA 92376

 

(209)634-4981

 

 

(714)228-0935

 

PATEL, JAGDISH

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

PUNJABI, RAJ

GALLARDO, SAM

ZAWISTOWSKI, TOM

Resident
Engineer

(818) 788-3303

(818) 364-2760

(805) 480-4928

(562) 572-6230

(310) 609-0264

(562) 401-3333

 $1,114,779

 $10,638,259

 $3,959,226

 $321,702

 $295,976

 $949,340

Bid + CCOs

 $1,066,098

 $4,443,175

 $0

 $287,434

 $0

 $428,161

Comp To  date

 $0

 $560,361

 $0

 $0

 $0

 $134,013

This Month
05/17/03

11/14/05

12/15/06

06/06/06

10/27/06

05/25/06

Awarded

05/17/03

11/29/05

01/11/07

06/15/06

12/01/06

06/12/06

Approved

04/06/07

09/11/07

03/03/09

11/21/06

05/23/07

07/01/07

Est Comp

 93%

 57%

 0%

 100%

 0%

 46%

%Time

 95%

 42%

 0%

 89%

 0%

 45%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-0616A4

07-120884

07-186104

07-2Y3804

07-1P7504

07-1Y9304

Contract 

ACNH-P101-(995)0

ACNH-000C-(276)E

ACST-Q101-(121)E

  

  

  

--()

--()

G Q1-01 1-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 6270

P O BOX 2968

P.O. BOX 1489

P.O. BOX 620

6130 VALLEY VIEW STREET

1450 N FITZGERALD AVE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 103

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. STE 103

11229 S WOODRUFF AVE

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-107-.9/3.6

07-LA-107-/4.8

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

Fed Aid

HB4N

HB4N

HB1

HB1

HA22

HM1

Pgm Code
IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGLES COUNTY IN AND NEAR
TORRANCE FROM PACIFIC COAST HIGHWAY
TO REDONDO BEACH BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT FLOWER STREET  OVERCROSSING AND AT
FIGUEROA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

Description 

UPGRADE TRAFFIC SIGNALS

INSTALL SIGNAL SYSTEM

REPLACE BRIDGE RAILINGS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

Type Of Work
TDS ENGINEERING

TERNO INC

OLIVAS VALDEZ INC

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE, CA 91361

LA MIRADA, CA 90638

COVINA, CA 91724

IRVINE, CA 92614

SACRAMENTO CA 95823

CORONA CA 928782229

 

 

 

 

(916)428-0286

(951)736-7600

NGUYEN, LUKE

MAO, AMY

GALLARDO, SAM

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(562) 926-2537

(310) 609-0264

(818) 637-2506

(818) 364-2760

(818) 637-2506

 $462,955

 $945,999

 $951,065

 $2,535,174

 $3,583,780

 $535,600

Bid + CCOs

 $422,955

 $0

 $28,400

 $1,245,369

 $656,370

 $554,652

Comp To  date

 $0

 $0

 $0

 $24,630

 $0

 $0

This Month
06/06/06

12/29/06

10/05/06

11/14/05

10/04/05

05/24/06

Awarded

06/15/06

01/11/07

10/23/06

11/23/05

10/20/05

06/06/06

Approved

02/20/07

09/20/07

05/02/07

10/30/07

07/01/07

02/15/07

Est Comp

 100%

 0%

 24%

 52%

 42%

 43%

%Time

 91%

 0%

 3%

 48%

 18%

 99%

% Work 

 

 

 

 

 

 

Message

07-4J9904

07-257804

07-4G9404

07-243504

07-4G3004

07-1Y1504

Contract 

  

  

  

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

  

G S1-10 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

2899 AGOURA ROAD, STE. 171

15701 HERON AVE

846 NORTH CHARTER DRIVE

1792 KAISER AVENUE

3131 52ND AVENUE

P O BOX 2229

14620 CARMENITA ROAD

14620 CARMENITA ROAD

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

GLENDALE, CA 91208

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-118-.3/.3

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

Fed Aid

HB1

HA25

HB1

HE13

HE13  HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT 0.5 KM EAST OF ROCKY PEAK ROAD

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN PALMDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

Description 

MEDIAN DRAINAGE IMPROVEMENT

PLANTING AND IRRIGATION

INSTALL MESSAGE SIGNS

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

Type Of Work
HIGHLAND CONSTRUCTION, INC.

P&D CONSULTANTS, INC.

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

Contractor

ORANGE, CA 92868

ORANGE, CA.  92868

VENTURA CA 93006

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

 

 

(805)642-0121

 

 

 

BOBBA PRASAD

AGUILAR, ANGEL

MANNAA, HASSAN

HORMOZI, IRAJ

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

Resident
Engineer

(805) 375-5924

(818) 637-2514

(818) 364-2760

(661) 726-0148

(661) 726-0148

(562) 401-3333

 $217,703

 $1,326,671

 $106,026

 $4,144,020

 $15,915,399

 $900,000

Bid + CCOs

 $188,734

 $1,227,673

 $0

 $4,129,680

 $9,310,168

 $812,630

Comp To  date

 $0

 $21,298

 $0

 $0

 $898,617

 $0

This Month
11/28/06

12/01/05

08/14/06

02/02/05

10/12/05

05/23/05

Awarded

12/04/06

12/09/05

08/30/06

02/14/05

10/20/05

05/23/05

Approved

12/29/06

09/25/09

03/15/07

03/15/07

06/25/08

01/01/07

Est Comp

 9%

 16%

 0%

 0%

 0%

 100%

%Time

 93%

 91%

 0%

 0%

 0%

 90%

% Work 

COMPLETED

 

 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

Message

07-4L5204

07-182604

07-4L8204

07-127254

07-127264

07-4L2104

Contract 

  

ACNH-P134-(033)E

  

  

ACNH-P138-(037)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

  

133 NORTH PIXLEY STREET

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 3416

P.O. BOX 902500

P. O. BOX 50085

10722 ARROW RTE. #716

1525 RANCHO CONEJO
BLVD., SUITE 102

2090 FERN LANE

13171 TELFAIR AVE STE
101

45120 13TH STREET
WEST

45120 13TH ST W

11229 S. WOODRUFF
AVE.

GLENDALE, CA. 91208

LANCASTER, CA 93534

SYLMAR, CA. 91342

DOWNEY, CA 90241

Accepted

01/18/07

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

Fed Aid

HA22

HB311

HB1

HA25

HE14

HE14

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CULVER CITY AT MIDWAY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

Description 

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

INSTALL TRAFFIC SIGNAL

REMOVE AND REPLACE DISEASED TREES

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

JFL ELECTRIC, INC.

P AND D LANDSCAPE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

Contractor

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

LOS ANGELES, CA  90001-3915

ORANGE, CA 92868

WINCHESTER, CA 92596

WINCHESTER, CA 92596

 

 

 

 

 

 

IZADPANAH, MOE

AZIMA, HASSAN

LEE, JEFF

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(323) 981-1795

(323) 981-1795

(818) 364-2760

(626) 338-3430

(626) 338-3430

(626) 338-3430

 $5,365,010

 $5,511,664

 $482,279

 $706,811

 $1,504,820

 $1,748,256

Bid + CCOs

 $2,515,131

 $4,750,861

 $0

 $319,437

 $1,312,674

 $1,582,126

Comp To  date

 $170,904

 $916,315

 $0

 $62,386

 $4,140

 $7,553

This Month
10/13/05

03/27/06

09/14/06

08/21/06

08/02/05

07/13/05

Awarded

10/26/05

04/12/06

10/11/06

09/01/06

08/11/05

07/28/05

Approved

05/20/07

05/30/07

05/18/07

06/27/08

08/18/09

07/08/09

Est Comp

 75%

 93%

 0%

 43%

 33%

 35%

%Time

 47%

 86%

 0%

 46%

 87%

 90%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-244304

07-224404

07-4L7604

07-2324E4

07-172174

07-1264F4

Contract 

ACST-S170-(002)E

  

  

  

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

559 W. COVINA BLVD.

PO BOX 698

8257 COMPTON AVENUE

999 TOWN AND COUNTRY RD 4TH F

33801 WASHINGTON ST.

33801 WASHINGTON ST.

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
#101

12901 E RAMONA BLVD

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

MONTEREY PARK, CA. 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

Fed Aid

HM3

HB1

HB5

HB5

HB4N

HA42

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

IN LOS ANGELES COUNTY IN CARSON  FROM
0.5 KM EAST OF WILMINGTON AVENUE
UNDERCROSSING TO WILMINGTON AVENUE

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

Description 

RECONSTRUCT MEDIAN AND SEAL JOINTS

WIDEN OFF RAMP TO 3 LANES

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

Type Of Work
RSB GROUP INC

GRIFFITH COMPANY

BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

Contractor

IRVINE, CA 92618

SANTA FE SPRINGS, CA 90670

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

 

 

(909)886-6823

 

(925)552-8250

(626)301-9897

GALLARDO, SAM

PUNJABI, RAJ

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

Resident
Engineer

(310) 609-0264

(562) 572-6230

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

 $411,010

 $1,728,899

 $32,562,491

 $115,396,982

 $34,153,904

 $3,059,100

Bid + CCOs

 $402,196

 $7,000

 $31,242,372

 $54,690,795

 $24,908,329

 $2,745,605

Comp To  date

 $0

 $3,000

 $133,399

 $1,980,269

 $1,292,795

 $121,126

This Month
05/16/06

08/24/06

01/17/03

09/28/04

04/12/05

08/29/05

Awarded

05/31/06

09/01/06

01/30/03

10/06/04

04/26/05

09/14/05

Approved

02/26/07

05/31/07

04/30/07

04/16/09

05/30/07

04/17/07

Est Comp

 98%

 45%

 0%

 60%

 100%

 0%

%Time

 97%

 0%

 0%

 47%

 73%

 0%

% Work 

SUSPENDED

 

PLANT EST
SATIS

 

OVER RUN

PLANT EST
SATIS

Message

07-250704

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

Contract 

  

  

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  

--()

6207- 034-()

--()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8 MCLAREN SUITE Q

12200 BLOOMFIELD AVENUE

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

18730 S. WILMINGTON
AVE STE 103

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 15
01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-5.5/6.8

Fed Aid

HB5

HE11

HA25

HA22

HB311

HA22  HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.2 KM SOUTH OF  BURBANK
BOULEVARD OVERCROSSING TO DEVONSHIRE
STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM 0.9 KM NORTH OF WEST OCEAN
BOULEVARD TO 0.1 KM SOUTH OF  ROUTE 1

Description 

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUND AND RETAINING WALLS

RESURFACE PAVEMENT

Type Of Work
DW POWELL CONSTRUCTION

STEVE P RADOS INC

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

PKB CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

FONTANA, CA 92334

SANTA ANA CA 927350128

PERRIS CA 92570

IRVINE, CA 92614-5706

ARCADIA, CA 91066

CORONA CA 928782229

 

(714)835-4612

(951)675-8200

 

 

(951)736-7600

PATEL, JAGDISH

PATEL, JAGDISH

KWAN, KIN

ZAWISTOWSKI, TOM

PUNJABI, RAJ

SAAD, HUSSEIN

Resident
Engineer

(818) 788-3303

(818) 788-3303

(818) 788-3303

(562) 401-3333

(562) 572-6230

(562) 401-3333

 $3,971,315

 $24,977,796

 $2,490,578

 $14,577,468

 $5,128,576

 $4,746,293

Bid + CCOs

 $3,702,195

 $19,953,871

 $0

 $2,699,366

 $4,996,715

 $0

Comp To  date

 $7,000

 $810,792

 $0

 $775,573

 $64,500

 $0

This Month
06/21/05

03/02/05

11/01/06

11/10/05

10/29/04

11/21/06

Awarded

07/08/05

03/18/05

12/01/06

11/23/05

11/16/04

12/12/06

Approved

09/26/07

06/15/07

06/30/09

06/26/07

12/30/07

Est Comp

 0%

 74%

 0%

 24%

 0%

 0%

%Time

 0%

 80%

 0%

 19%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

SUSPENDED

Message

07-199624

07-201204

07-218304

07-244404

07-040104

07-2203U4

Contract 

  

ACNH-405 -(050)N

ACIM-405 -(055)E

ACIM-405 -(929)E

ACIM-605 -(720)E

STPL-6207-(039)E

  

  40-5 30-(0N)

--()

--()

--()

  62-07 0-(9E)

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 4406

P O BOX 15128

23135 BETTY ROAD

1792 KAISER AVE.

P.O. BOX 661717

P O BOX 2229

5160 HASKELL AVENUE

5160 HASKELL AVE.

5160 HASKELL AVE.

11229 S. WOODRUFF
AVE.

11229 SOUTH WOODRUFF
AVENUE

11229 S WOODRUFF AVE

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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01/20/07 Statement of Ongoing Contracts as of 02/01/07

07District

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-LA-5758-/0

Fed Aid

HA25

HB4N

HA27

HA22

HA12

HA12

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ALAMEDA MAINTENANCE STATION

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

RECONSTRUCT MAINTENANCE STATION

INSTALL IRON FENCE AND REPAIR ROOF

Type Of Work
P&D LANDSCAPE

GOLDEN STATE UTILITY CO

COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

MEPCO SERVICES INC

CROWN FENCE CO.

Contractor

ORANGE, CA 92868

TURLOCK, CA 95381-2968

RANCHO CORDOVA CA 957412948

CORONA CA 92878

DOWNEY  CA 90241

SANTA FE SPRINGS, CA 90670

 

 

(916)635-9370

(951)736-7600

(562)803-9499

 

AKBARIAN, MASSOD

WANG, PAUL

AKBARIAN, MASSOD

ALI, MASHHUR

AZIMA, HASSAN

WANG, SIMON YEH-FU

Resident
Engineer

(562) 860-3085

(562) 926-2537

(562) 860-3085

(310) 609-0264

(323) 981-1795

(213) 620-2039

 $3,037,844

 $3,136,679

 $20,483,328

 $15,264,697

 $4,549,144

 $175,701

Bid + CCOs

 $2,815,898

 $1,539,496

 $8,719,050

 $13,607,842

 $865,465

 $0

Comp To  date

 $8,720

 $0

 $1,052,494

 $461,205

 $86,800

 $0

This Month
08/05/04

11/14/05

12/23/05

06/09/05

12/02/05

11/21/06

Awarded

08/19/04

11/29/05

01/11/06

06/17/05

12/21/05

12/26/06

Approved

10/20/08

06/07/07

11/21/07

04/30/07

04/30/08

03/16/07

Est Comp

 52%

 66%

 38%

 90%

 42%

 0%

%Time

 90%

 46%

 43%

 85%

 19%

 0%

% Work 

 

 

 

 

 

 

Message

07-234904

07-120934

07-242604

07-244704

07-201604

07-1P8004

Contract 

ACNH-P710-(011)E

ACNH-710 -(787)E

ACST-710 -(783)E

ACNH-710 -(781)E

  

  

--()

--()

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

999 TOWN & COUNTRY RD. 4TH FL

PO BOX 2968

P O BOX 2948

P O BOX 2229

9634 WASHBURN ROAD UNIT B

12118 BLOOMFIELD AVE.

17912 CRUSADER AVE,
STE 101

14620 CARMENITA RD

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

2550 CORPORATE PLACE,
SUITE C-107

1615 SOUTH WALL
STREET

CERRITOS, CA 90703

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-1.9/1.9

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

Fed Aid

HB1

HE12

HA-23

HB1

HE13

HM1A

Pgm Code
IN VENTURA COUNTY IN VENTURA AT  2.2
KM NORTH OF DEER CREEK ROAD  AND AT
0.3 KM NORTH OF BIG SYCAMORE CREEK
BRIDGE

IN VENTURA COUNTY IN OXNARD FROM 0.1
KM WEST OF PLEASANT VALLEY ROAD
OVERCROSSING TO ROUTE 1

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY IN THOUSAND OAKS AT
BRIDGEGATE STREET

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

Description 

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT DRAINAGE SYSTEM

SLIDE & STORM DEBRIS REMOVAL

INSTALL TRAFFIC SIGNALS

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

Type Of Work
RSB GROUP INC.

BLOIS CONSTRUCTION, INC.

UNION ENGINEERING COMPANY, INC

TDS ENGINEERING

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE, CA  92614

OXNARD, CA 93030

VENTURA, CA 93001

WESTLAKE VILLAGE, CA 91361

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

 

 

 

 

(818)767-8418

(818)767-8418

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

MANNAA, HASSAN

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(310) 649-1821

(805) 480-4928

(805) 480-4928

(818) 364-2760

(805) 375-9247

 

 $194,600

 $2,150,297

 $575,000

 $213,736

 $60,495,481

 $1,376,810

Bid + CCOs

 $0

 $1,742,829

 $475,413

 $193,141

 $16,416,850

 $0

Comp To  date

 $0

 $0

 $0

 $164,700

 $2,322,059

 $0

This Month
09/13/06

08/09/06

01/10/05

10/10/06

04/04/06

04/25/06

Awarded

09/26/06

08/23/06

01/10/05

10/20/06

04/17/06

05/09/06

Approved

03/08/07

01/03/07

04/30/06

03/13/07

07/21/10

01/31/07

Est Comp

 0%

 90%

 100%

 38%

 17%

 0%

%Time

 0%

 79%

 83%

 90%

 27%

 0%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

07-1P5704

07-247204

07-4K8304

07-4L3304

07-115454

07-1Y7704

Contract 

  

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

SWPPP

WPCP

94 SUMMERSTONE

3201 STURGIS ROAD

3658 N. VENTURA AVE.

2899 AGOURA ROAD, SUITE 171

P O BOX 1489

P O BOX 1489

9100 S. SEPULVEDA
BLVD., SUITE 200

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD.

13171 TELFAIR AVE STE
101

1525 RANCHO CONEJO
BLVD. #102

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-29.3/29.3

07-VEN-33-45.5/0

07-VEN-33-55.8/0

Fed Aid

HA23

HA-23

HA-23

HA23

HA-23

HA23

Pgm Code
VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM 0.3
KM SOUTH OF TULE CREEK BRIDGE

VEN 33 PM 45.5 WITHIN THE LOS PADRES
NATIONAL FOREST 30 MI N. OF OJAI
REMOVE THE SLIDE AND STABILIZE SLOPE
DIR'S EMERGENCY F.A. CO

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

Description 

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

SLOPE REHABILITATION AND PLANTING

REMOVE SLIDE AND STABILIZE

REMOVE DEBRIS/REBUILD EMBANKMENT

Type Of Work
BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

GENESIS PAVING & LANDSCAPING

LA THOMPSON ENGINEERING

SUMMER CONSTRUCTION, INC.

Contractor

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

SYLMAR CA 91342

OJAI, CA 93023

SANTA PAULA, CA 93061

 

 

 

 

 

 

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $545,000

 $3,196,109

 $5,700,000

 $290,700

 $335,000

 $5,085,000

Bid + CCOs

 $521,034

 $2,908,552

 $5,641,132

 $30,465

 $338,172

 $4,792,552

Comp To  date

 $0

 $0

 $0

 $27,915

 $35,865

 $13,301

This Month
10/03/05

01/09/05

02/14/05

10/27/06

10/04/05

06/10/05

Awarded

10/03/05

01/09/05

02/14/05

11/09/06

10/04/05

09/01/05

Approved

01/30/07

02/15/07

09/29/06

09/17/07

01/31/07

01/31/07

Est Comp

 100%

 100%

 100%

 44%

 100%

 100%

%Time

 100%

 91%

 99%

 13%

 97%

 94%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

OVER RUN

OVER RUN

Message

07-4L6204

07-4K7604

07-4K6304

07-4K1304

07-4L6304

07-4L3404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

13369 DRONFIELD AVENUE

1656 MCNELL ROAD

P.O.BOX 30

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/7

07-VEN-101-22.0/24

07-VEN-118-4.8/0

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

Fed Aid

HA25

HE13

HA-23

HB1

HB1

HA23

Pgm Code
IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

IN VENTURA COUNTY NEAR PIRU AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

Description 

REMOVE AND REPLACE DISEASED TREES

WIDEN ROADWAY AND BRIDGES

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

OVERLAY ASPHALT CONCRETE

INSTALL THRIE BEAM BARRIER

REINFORCED CONCRETE PIPES

Type Of Work
AMERICA WEST LANDSCAPE INC.

M C M SECURITY PAVING J V

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY, INC.

MODERN ALLOYS INC

BERKELEY ENGINEERING, CO.

Contractor

DOWNEY, CALIFORNIA 90241

NORTH HIGHLANDS CA 95660

SIMI VALLEY, CA 93065

SUN VALLEY, CA 91353-1489

STANTON CA 90680

PALO ALTO, CA  94301

 

(916)334-1221

 

 

(714)893-0551

 

PRASAD BOBBA

ALISHAHI, HOOSHANG

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

Resident
Engineer

(805) 375-9247

(805) 375-9247

(805) 480-4928

(310) 345-6263

(805) 480-4928

(805) 480-4928

 $689,138

 $83,115,740

 $350,000

 $544,065

 $3,493,727

 $1,388,494

Bid + CCOs

 $338,127

 $79,330,163

 $0

 $542,850

 $3,074,726

 $879,921

Comp To  date

 $93,642

 $316,594

 $0

 $26,989

 $0

 $198,784

This Month
05/24/06

04/26/02

10/04/05

09/12/06

04/22/05

09/26/05

Awarded

06/06/06

05/02/02

11/02/05

09/26/06

05/06/05

10/13/05

Approved

06/30/08

03/30/07

02/15/06

02/13/07

02/28/07

12/10/07

Est Comp

 56%

 96%

 0%

 80%

 76%

 34%

%Time

 49%

 94%

 0%

 97%

 97%

 63%

% Work 

 

 

 

 

 

 

Message

07-2324F4

07-0607U4

07-4L6104

07-4L7504

07-237204

07-4G5204

Contract 

  

ACNH-Q101-(005)E

  

  

ACST-P126-(049)E

ACST-P150-(022)E

  

--()

  

  

G P1-26 0-(9E)

  P1-50 0-(2E)

  

  

  

  

--()

--()

WPCP

SWPPP

  

WPCP

SWPPP

SWPPP

12328 WOODRUFF AVENUE

P O BOX 620

2360 SHASTA WAY

P.O. BOX 1489

11172 WESTERN AVENUE

257 KINGSLEY AVENUE

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $23,241,409 $583,252,042 $940,726,792

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

Fed Aid

HA21

HA22

HA23

HA23

Pgm Code
IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

Description 

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

REBUILD SECTION OF FAILED ROADWAY

Type Of Work
NYE AND NELSON INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

ALLIANCE CONTRACTING, INC.

Contractor

VENTURA CA 93003

SIMI VALLEY, CA 93065

CAMARILLO, CA 93010

(805)654-1682

(480)784-2910

 

 

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4929

(805) 375-9247

(805) 480-4928

(805) 480-4928

 $504,533

 $2,839,069

 $3,720,000

 $9,535,000

Bid + CCOs

 $175,037

 $2,791,226

 $3,668,718

 $9,164,626

Comp To  date

 $86,305

 $0

 $0

 $164,757

This Month
06/16/06

06/26/02

09/28/05

08/04/05

Awarded

06/22/06

07/11/02

10/02/05

08/04/05

Approved

03/21/07

12/31/07

01/31/07

02/01/07

Est Comp

 49%

 68%

 100%

 100%

%Time

 35%

 99%

 99%

 96%

% Work 

 

 

OVER RUN

OVER RUN

Message

07-1189C4

07-105484

07-4L2404

07-4L2304

Contract 

  

ACST-P150-(018)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

  

  

1860 EASTMAN AVENUE STE 108

2360 SHASTA WAY

155 GRANADA STREET, STE. C

1525 RANCHO CONEJO
BLVD, SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., STE. 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-4K6904

07-1190F4

07-4L3004

07-1660U4

07-1661A4

07-214204

07-2324A4

07-232604

07-140704

07-193104

07-2266A4

07-0510C4

07-122004

07-1X5004

07-4L0404

07-1X4404

07-244504

07-182104

07-2324C4

07-242004

07-4K4104

07-205004

Contract

07-LA-1-5.6/5.6

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-24.4/82.3

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-82.0/85

07-LA-5-65.4/65.9

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-140604

07-250804

07-4E2404

07-194104

07-184904

07-0P6804

07-4S3504

07-4K1404

07-2074U4

07-4G7004

07-1Y7104

07-129954

07-179904

07-2Y0004

07-4K6504

07-244604

07-201704

07-206804

07-1257U4

07-226714

07-257704

07-1693C4

Contract

07-LA-10-11.6/15.2

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-/1.9

07-LA-47-/.9

07-LA-60-.5/.7

07-LA-60-11.2/11.2

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-72-.2/6.7

07-LA-90-1.2/1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-232304

07-2324G4

07-244804

07-218504

07-0616A4

07-120884

07-186104

07-2Y3804

07-1P7504

07-1Y9304

07-4J9904

07-257804

07-4G9404

07-243504

07-4G3004

07-1Y1504

Contract

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-103-1.2/1.3

07-LA-105-1.5/1.5

07-LA-105-/18.2

07-LA-107-.9/3.6

07-LA-107-/4.8

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-4L5204

07-182604

07-4L8204

07-127254

07-127264

07-4L2104

07-244304

07-224404

07-4L7604

07-2324E4

07-172174

07-1264F4

07-250704

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-218304

07-244404

Contract

07-LA-118-.3/.3

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-040104

07-2203U4

07-234904

07-120934

07-242604

07-244704

07-201604

07-1P8004

07-1P5704

07-247204

07-4K8304

07-4L3304

07-1Y7704

07-115454

07-4L6204

07-4K7604

07-4K6304

07-4K1304

07-4L6304

07-4L3404

07-2324F4

07-0607U4

Contract

07-LA-605-14.6/15.4

07-LA-710-5.5/6.8

07-LA-710-6.8/9.1

07-LA-710-6.8/9.4

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-LA-5758-/0

07-VEN-1-4.0/4.7

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-1.9/1.9

07-VEN-23-3.7/10.4

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-29.3/29.3

07-VEN-33-45.5/0

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-101-22.0/24

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4L6104

07-4L7504

07-237204

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4L2304

Contract

07-VEN-118-4.8/0

07-VEN-126-29.8/32.7

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

Cnty Rt Pm

19

19

19

19

20

20

20

20
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07District

 $940,726,792  $583,252,042

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $104,494,351

 $495,821,417

 $108,337,396

 $171,578,147

 $60,495,481

 Bid + CCO

 $51,237,628

 $334,426,390

 $79,263,032

 $101,908,141

 $16,416,850

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $7,816,385

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $7,816,385


	07

